COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2010

ESTI MATE SUMVARY 11:15: 34
CONTI D: C17278 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 17278-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 33.5 DAYS TI ME ALLOW 40 WORK DAYS
SH 72 OVERLAY AND W DEN NG MP 10.6 TO 13.1 PERCENT TI ME: 83. 75 ORI G TI ME ALLOW 40 WORK DAYS

PRQJECT NO STAQ72A- 032
SH 72 OVERLAY AND W DENI NG MP 10.6 TO 13.1

NAME OF RQAD: 072A

PROJECT COUNTI ES: JEFFERSON, REG ON 1

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 09/ 24/ 2010 DATE TI ME STARTED 07/20/ 2010

14802 W 44th AVE. DATE LET 06/ 17/ 2010 DATE WORK BEGAN

DATE AWARDED 06/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTI CE TO PROCEED 07/ 20/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 786, 631. 31 PARTI Cl PATI NG $ 640, 624. 95 $ 482, 273. 90

AWARD PROJECT AM: $ 715, 892. 15 NON- PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 81. 44% TOTAL EARNI NGS 640, 624. 95 482, 273. 90

FUNDS AVAI LABLE: $ 146, 006. 36 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 640, 624. 95 482, 273. 90

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10, 738. 38 -6,799. 35
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 629, 886. 57 475, 474. 55
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 629, 886. 57 475, 474. 55
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 47547455

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQIECT: STAO72A- 032 ESTI MATE NO 0002 11: 15: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 100. 000 50. 000
EACH 0. 000 0. 00
5. 15000 50. 000 257.50
0010 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 3, 148. 000 0. 000
SY 3, 148. 000 4,722.00
1. 50000 3, 148. 000 4,722.00
0015 202-01300 REMOVAL COF END ANCHORAGE 4.000 0. 000
EACH 4.000 472.00
118. 00000 4.000 472.00
0020 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 3, 985. 000 3, 845. 000
cY 140. 000 1, 120. 00
8. 00000 3, 985. 000 31, 880. 00
0025 203-01500 BLADI NG 30. 000 0. 000
HOUR 12. 000 1,292. 40
107. 70000 12. 000 1,292. 40
0030 203-01582 TRUCK ( DUMP) 12. 000 0. 000
HOUR 12. 000 995. 40
82. 95000 12. 000 995. 40
0035 203-01594 COVBI NATI ON LOADER 17. 000 8. 000
HOUR 9. 000 1, 003. 50
111. 50000 17. 000 1, 895. 50
0040 207-00205 TOPSO L 505. 000 0. 000
cY 505. 000 1, 843. 25
3. 65000 505. 000 1, 843. 25
0045 207-00210 STOCKPI LE TOPSQO L 505. 000 505. 000
CcY 0. 000 0. 00
2.20000 505. 000 1,111. 00
0050 208-00002 ERGCSI ON LOG (12 | NCH) 840. 000 600. 000
LF 30. 000 75. 00
2.50000 630. 000 1, 575. 00
0055 208-00034 GRAVEL BAG 150. 000 48. 000
LF 0. 000 0. 00

4. 00000 48. 000 192. 00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0002 11:15: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0065 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0070 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 40. 000 4.000
HOUR 15. 000 705. 00
47. 00000 19. 000 893. 00
0075 210-00810 RESET GRCUND SI GN 9. 000 0. 000
EACH 0. 000 0. 00
127. 75000 0. 000 0.00
0080 210-01130 RESET GUARDRAI L TYPE 3 160. 000 0. 000
LF 160. 000 1, 640. 00
10. 25000 160. 000 1, 640. 00
0085 210-04200 ADJUST GUARDRAI L 240. 000 0. 000
LF 240. 000 2,328.00
9. 70000 240. 000 2,328.00
0090 212-00006 SEEDI NG ( NATI VE) 6. 500 0. 000
ACRE 0. 000 0. 00
710. 00000 0. 000 0.00
0095 212-00032 SO L CONDI TI ONI NG 6. 500 0. 000
ACRE 0. 000 0. 00
2, 345. 00000 0. 000 0. 00
0100 213-00002 MULCH NG (VWEED FREE HAY) 6. 500 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0105 213-00061 MULCH TACKI FI ER 1, 200. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0.00
0110 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 4,984. 150 3, 825. 460
TON 1, 158. 690 16, 221. 66
14. 00000 4,984. 150 69, 778. 10



CONTI D: C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STAO72A- 032 ESTI MATE NO. 0002 11: 15: 34

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 25. 000 0. 000
TN 0. 000 0.00
77. 65000 0. 000 0. 00
0120 403-34721  HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 9, 056. 820 276. 060
TON 8, 780. 760 341,132.53
38. 85000 9, 056. 820 351, 857. 46
0125 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 262. 000 24.000
GAL 2, 238. 000 5, 035. 50
2. 25000 2, 262. 000 5, 089. 50
0130 420-00000  GEQVENBRANE 120. 000 0. 000
5% 120. 000 600. 00
5. 00000 120. 000 600. 00
0135 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACI NG 350. 000 0. 000
LF 350. 000 4,182.50
11. 95000 350. 000 4,182.50
0140 606-01385  TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0.00
895. 00000 0. 000 0. 00
0145 606-01390 END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 1. 000 885. 00
885. 00000 1. 000 885. 00
0150 606-02005 END ANCHORAGE ( FLARED) 7.000 0. 000
EACH 7.000 11, 655. 00
1, 665. 00000 7.000 11, 655. 00
0155 607-11525  FENCE (PLASTI Q) 402. 000 402. 000
LF 0. 000 0.00
3.50000 402. 000 1, 407. 00
0160 612-00041  DELI NEATOR (FLEXI BLE) (TYPE 1) 49. 000 0. 000
EACH 0. 000 0.00
35. 80000 0. 000 0. 00
0165 612-00042  DELINEATOR (FLEXIBLE) (TYPE I1) 88. 000 0. 000
EACH 0. 000 0.00
35. 80000 0. 000 0.00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0002 11:15: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00043 DELI NEATOR (FLEXI BLE) (TYPE I11) 4. 000 0. 000
EACH 0. 000 0. 00
35. 80000 0. 000 0. 00
0175 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 9. 000 0. 000
EACH 0. 000 0. 00
51. 20000 0. 000 0. 00
0180 614-01578 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( SLI PBASE) 1. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0185 614-72875 LOCP DETECTOR W RE 928. 000 0. 000
LF 928. 000 3,016. 00
3. 25000 928. 000 3,016. 00
0190 614-72882 TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 2.000 0. 000
EACH 2.000 1, 180. 00
590. 00000 2.000 1, 180. 00
0195 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 333
LS 0. 333 2,302.70
6, 915. 00000 0. 666 4, 605. 39
0200 626-00000 MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 27, 050. 00
54, 100. 00000 1. 000 54, 100. 00
0205 627-00005 *EPOXY PAVEMENT MARKI NG 200. 000 0. 000
GAL 0. 000 0. 00
58. 15000 0. 000 0. 00
0210 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 311. 000 1. 000
GAL 310. 000 8, 091. 00
26. 10000 311. 000 8,117.10
0215 627-30405 * PREFCRVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 132. 000 0. 000
SF 0. 000 0. 00
13. 05000 0. 000 0. 00
0220 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 160. 000 0. 000
LIN
5 SF 0. 000 0.00
9. 05000 0. 000 0.00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0002 11:15: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGGE NG 1, 300. 000 217. 500
HOUR 684. 500 14,408.73
21. 05000 902. 000 18,987. 10
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 32. 000 14. 000
DAY 15. 000 977.25
65. 15000 29. 000 1, 889. 35
0235 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 11. 000
DAY 20. 000 9, 100. 00
455. 00000 31. 000 14, 105. 00
0240 630-80001 *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0. 00
405. 00000 0. 000 0.00
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 1. 500
EACH 6. 600 336. 60
51. 00000 8. 100 413. 10
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 11. 000
EACH 29. 500 2,979.50
101. 00000 40. 500 4, 090. 50
0255 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 3. 000
EACH 2.400 122. 40
51. 00000 5. 400 275.40
0260 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 500
EACH 1. 200 1, 806. 00
1, 505. 00000 2.700 4, 063. 50
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 155. 000 72.000
EACH 67. 500 1,356. 75
20. 10000 139. 500 2,803. 95
0270 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0. 00
45. 15000 0. 000 0. 00
0275 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
45. 15000 0. 000 0. 00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0002 11:15: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80380 *TRAFFI C CONE 200. 000 77.000
EACH 61. 600 498. 96
8. 10000 138. 600 1,122. 66
0285 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
610. 00000 0. 000 0. 00
0290 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011 F/ A PARTNERI NG 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 12, 000. 000 0. 000
FA 8, 754. 410 8, 754. 41
1. 00000 8, 754. 410 8, 754. 41
0305 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 10, 000. 000 0. 000
FA 4, 384. 860 4, 384. 86
1. 00000 4, 384. 860 4,384. 86
0320 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17278-BI D ESTI MATE RUN 09/ 27/ 2010
PRQJECT: STA072A- 032 ESTI MATE NO 0002 11:15: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70380 F/ A EROSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 774,466.31 % 482,273.90 $ 628, 459. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 465. 00000 1. 000 11, 465. 00
0340 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
CAT 0400 CURRENT AMI  $ 12,165.00 $ 0.00$ 12, 165. 00
PRQJIECT TOTAL CURRENT AMI  $ 786,631.31 % 482,273.90 $ 640, 624. 93



